



MULLAN

— BUILD —

MULLAN BUILD PROJECT

BREAKOUT SESSION B

CONSTRUCTION
SCHEDULE + IMPACT


CONSTRUCTION SCHEDULE CONSIDERATIONS

SCHEDULE DRIVERS

- Access to VA Hospital Fall 2021
- Utility Relocations
- New Water, Sewer & Drainage Installation

	2021				2022			
	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter
Mary Jane North								
Mary Jane South								
England BLVD								
George Elmer North								
Mullan/GE Roundabout								
Mullan/MJS Roundabout								






CONSTRUCTION IMPACTS

MINIMIZE TRAFFIC DELAYS

- Staged intersection construction
- Minimize need for flaggers on Mullan Road
- Avoid delays during school busing windows
- Potential temp closures of George Elmer South

NOISE IMPACTS

- Avoid night and weekend work





QUESTIONS?



EMAIL BECCA@BIGSKYPUBLICRELATIONS.COM



VISIT OUR WEBPAGE MULLANBUILD.COM